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1 Project Overview  

1.1 Highlights 

PPDG was present at the SciDAC kick off meeting in Washington. We presented a talk and poster session 
and participated in two panel sessions. The meeting was valuable as a means of learning about other 
SciDAC projects and discussing ideas and work of mutual interest.  

A proposal was submitted to DOE, and accepted by the MICS office,  to extend the PPDG project to 
provide essential work in understanding and interfacing the Site Security infrastructures to the emerging 
Grid Authorization and Accounting infrastructure.   

The PPDG collaboration meeting1 in March was held co-located with the Global Grid Forum in Toronto. 
This provided many of us excellent opportunities to learn about and start to contribute to the work of the 
GGF.  

Much progress was made in collaboration with the DOE Science Grid on the issuing and use of DOESG 
Certificates. D0 demonstrated the first intercontinental use of the DOESG certificates by  transferring files 
between the US and UK using GridFTP integrated into the SAM system.  The DOE SG Certificate 
Authority was subsequently accepted as a “trusted CA” by the European Data Grid, and the US Experiment 
grid testbeds (CMS, ATLAS, D0).  

PPDG teams and collaborators have made significant steps in bringing acceptance of Grid ideas and 
services to the attention of the experiment  mainstream  physicist groups. In the experiments:  the CMS 
Grid Integration team agreed upon a comprehensive Grid deployment plan; STAR planned integration of 
the Grid data transfer and storage management services;  D0 added remote analysis and international sites 
to their Grid deployment and development group; ATLAS plans to integrate MAGDA into the data 
challenge software of the experiment; BaBar’s European sites adopted a strategy of looking at the EDG 
software suite integrated with the SLAC SRB implementation for dataset replication; JLAB’s QCD data 
replication  web portal services will be deployed at a second site (MIT) in the next month or so.    

1.2 Project Management and Organization 

Torre Wenaus has accepted the position as Applications Area Coordinator for the LHC Computing Grid 
Project. John Huth, US ATLAS computing and software coordinator, has stepped up to take the ATLAS 
Team Lead position on PPDG.  

1.3 Plans for the next Quarter 

A series of internal reviews of the current project activities is planned for April and May. These will 
provide us an opportunity to survey the results of the project, the perceived  benefits  from, and costs of  the 
project collaboration.  

A two day focus meeting on “Grid Job Scheduling and Management” in May has as a goal to understand 
the needs and status of the Experiment grids for these services, and plan the work in this area for the next 
year.  

A full day face to face Steering Committee meeting on May 15th is aimed to provide input to the next years 
of the PPDG vision and goals. 

                                                        
1 URLs for meetings’ agenda and presentations are in Appendix, section 5.2 
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1.4 Summary of progress on Common Services Development, Integration 
and TestBeds 

1.4.1 New Documents 

Document below are posted at http://www.ppdg.net/docs/documents_and_information.htm. 

Doc # Document name, authors Date 

PPDG-14 Oracle Activity for the SAM Database Servers, G. Garzoglio, J. Weigand 3/02 

PPDG-13 Cross reference of PPDG CS and EDG WP groups, J. Gieraltowski 2/02 

PPDG-12 GridFTP update, Globus. 2/02 

PPDG-8 Data Grid Implementations - Comparison of Capabilities, R.Moore et al updated 
2/02 

 

1.4.2 Kick off of CS-11 

A new common services cross-cut project was initiated ” Interfacing and Integrating Interactive Data 
Analysis Tools  with the Grid and Identifying Common Components and Services”. Interaction and 
integration of Physics  Analysis software with Grid services are an essential ingredient of an experiments 
overall data processing requirements. It is expected that work in this area will ramp up and continue for the 
remainder of PPDG, and will encompass several sub projects such as dataset specification and selection,  
grid enabled software analysis tools, etc. Several experiments have relevant developments underway.  

1.4.3 The PPDG Scope –Experiment Production Grids and Common Services 

The adjacent chart categorizes  
functional components of 
PPDG experiment production 
grid systems, show that the 
End-to-End applications use 
services spanning architectural 
layers, and  indicate the 
multiple User and System 
Applications that make up  
Experiment Production Grids. 
Each Experiment Production 
Grid  must  deliver worth, act,  
be manageable and viewable as 
an integrated whole. Since the 
scope of PPDG includes 
deploying user and experiment 
applications and production 
grids, the project must concern  
itself with at least an 
understanding all required 
services. Those that require 
more focused work within the 
project have, or may have in the 
future, identified Common 
Services (CS) activities.  

 

Experiment  
Data Processing 

Applications 

Monitors,  
Reporters, 

Diagnostics 

CS - 10: Experiment Production Grids 

Grid Middleware : 
CS - 5: Reliable File Transfer 
CS - 2: Job Scheduling 
CS - 6: Data Replication Services 
CS - 3: Monitoring Framework 
CS - 9: Authentication and  authorization 

Fabric: 
CS - 4: Storage  nodes 
CS - 3: Monitoring Information Providers 
Databases/Objects 
Compute nodes  
Networks 
CS - 9: Security 

System  
Managers,  
Controllers  

Application Grid Infrastructure: 
CS - 1: Job Definition Language and Interface 
CS - 11: Analysis Tools 
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Data Definition and Management 
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During the first year of this phase of PPDG,  we have not attempted to come to agreement on a  precise 
definition of each of the terms. The Experiments and collaborating Computer Science groups are working 
in several areas simultaneously in order to meet the requirements of the experiments  and achieve working 
systems that can be used to give feedback and better understanding of the precise breakdown of services, 
common architectural components and interfaces that might usefully  be extracted and defined. 

1.5 Year 1 Status Update  

                  Project Activity Experiments Yr1 Any Changed Status 4/7/02 

CS-1 Job Description Language – definition of 
job processing requirements and policies,  file 
placement & replication in distributed system. 

  Will be defined in May Focus 
meeting. 

CS-2 Job Scheduling and Management   - job 
processing, data placement, resources discover 
and optimization over the Grid 

  Will be subject of May Focus 
meeting. 

CS2-1 Pre-production work on 
distributed job management and job 
placement optimization techniques 

BaBar, CMS, 
D0 

X CMS –   integration of prototype 
into simulation production well 
underway on the US CMS testbed 

D0 – SAM in use by the 
collaboration. 

CS-3 Monitoring and Status Reporting    

CS3-1 Monitoring and status reporting 
for initial production deployment 

ATLAS X Joint monitoring group GIIS 
server established at BNL. 
Extension of fabric monitoring 
deployed. 

CS3-2 Monitoring and status reporting – 
including resource availability, 
quotas, priorities, cost estimation 
etc 

CMS, D0, 
JLab 

X CMS –  US testbed starting to use 
MDS and understand how to 
interface/integrate with 
monitoring frameworks and 
displays 

D0 – extension of analysis of 
database and log file statistics 
gathered and published weekly. 

CS-4 Storage resource management    

CS4-1  HRM extensions and integration 
for local storage system.   

ATLAS, JLab, 
STAR 

X STAR – deployment of prototype 
into experiment production 
started.  

 JLAB – deployment of prototype 
integrated with production HSM 
(Jasmine) 

CS-5 Reliable replica management services    

CS5-1 Deploy Globus Replica Catalog 
services in production  

BaBar, X Rewrite of prototype using SRB 
and extended BaBar catalogs, in 
test.  
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CS5-2 Distributed file and replica 
catalogs between a few sites  

ATLAS, CMS, 
STAR, JLab   

X GDMP V3.0 released.  

ATLAS testing GDMP from 
Magda. 

CMS US testbed using GDMP 
V2.1 and soon migrating to 
GDMP V3.0 

CS-6 File transfer services    

CS6-1 Reliable file transfer ATLAS , 
BaBar, CMS, 
STAR, JLab   

X All using GridFTP in production 
or in test. 

 D0 has integrated GridFTP into 
SAM. 

CS-7 Collect and document current 
experiment practices and potential 
generalizations 

All X New documents listed above 

 

1.6 Interactions with other Projects and Activities 

PPDG is collaborating more closely with its peer US Physics Grid Projects – GriPhyN, iVDGL. GriPhyN 
and iVDGL will adopt the use of DOE SG certificates and we are providing help and support through the 
PPDG RA and CP. PPDG is working with the Virtual Data Toolkit team to provide GDMP,  Certificate 
signature files, and other configuration information as needed. PPDG will collaborate with GriPhyN and 
iVDGL on the support infrastructure for Virtual Organizations and the evaluation of the Globus 
Community Authorization service.  

PPDG is also contributing  as part of  the High Energy Physics Intergrid Joint Technical Board and US-
European Grid Logical Uniform Environment2 (GLUE) effort to provide and promote interoperability 
between the European and US physics Grid efforts.  Three team Leads, Ian Foster, Lothar Bauerdick, John 
Huth,  of PPDG are members of the  LHC Computing Grid Project3 Software Coordination Steering 
Committee  (SC2) and members of the executive team (Miron Livny, Ruth Pordes) are external members of 
the Project  Execution Board.  

Doug Olson attended the all-hands meeting of the Scientific Data Management ISIC4 meeting5 in March, 
representing HENP applications. 

The effort to define a common schema for grid information services as part of the GLUE activity is making 
important progress in helping ensure interoperability of US and European grids. 

2 Project Activities  

2.1 GDMP (CMS-DataGrid-Globus) 

In this quarter, two GDMP releases (GDMP 2.1 and GDMP 3.0, respectively) have been made and several 
new features have been added. Both releases and corresponding activities are described below. 

In the File Replication Meeting at JLAB (10 January 2002) the status of GDMP was presented and 
discussions on integrating GDMP into other PPDG software systems were done, in particular, with 

                                                        
2 http://.hicb.org/glue 
3 http://lhcgrid.web.cern.ch/LHCgrid/ 
4 http://sdm.lbl.gov/sdmcenter/ 
5 http://sdm.lbl.gov/sdmcenter/pub/allhands.htm 
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MAGDA. A follow up meeting with MAGDA took place at CERN in March 2002 where several of the 
open issues were discussed and mostly met in GDMP release 3.0.   

Although GDMP 2.0 has already been used successfully in the EU DataGrid testbed, for GDMP 2.1 
(released in the beginning of February 2002), additional features have been added to meet the requirements 
to also use GDMP in a Data Grid testbed where people do not have direct access to the Storage Elements 
were GDMP is installed. In addition, GDMP has been upgraded to be used with Globus 2.0 beta (Globus 
release) and Globus 2.0 beta 21 (EDG release).   

2.1.1 GDMP version 2.1 

The major new features of GDMP 2.1 were to have a preliminary multiple VO functionality: in particular, 
configure_gdmp can be used to configure several VOs on one StorageElement and preliminary multiuser 
support is gained via file access group permissions. A few existing bugs have been fixed and a new User 
Guide with detailed examples for the EU DataGrid Testbed has been done.   

On 1 March 2002 the first EDG project review took place and GDMP was successfully used in the 
DataGrid demonstration.   

GDMP 2.1 is also part of the GriPhyN Virtual Data Toolkit (VDT). 

2.1.2 GDMP version 3.0 

In parallel to GDMP 2.1, GDMP 3.0 development was on going and GDMP 3.0 was released in the first 
week of April 2002.   

This release is supposed to be the last major GDMP release of this type with all GDMP code in C++. 
GDMP 3.0 is supposed to be a stable version that meets several user requirements from PPDG and EDG. 
The entire list of new features can be found on the GDMP web page at:  
http://cmsdoc.cern.ch/cms/grid/software.html 

In summary, the main new features contain: 

• new security model for the GDMP server 

• real client-server behavior for GDMP command line tools: The GDMP installation is divided into 
a full installation (client and server part) and a client installation. This separation is essential in a 
Data Grid where users do not have access to the Storage Elements where GDMP servers are 
running. 

• GDMP client API in C++ 

• real multi-user multi-VO support with a single GDMP installation 

• new client commands 

• very detailed documentation and examples in the GDMP User Guide 

2.2 D0 Job Management (D0-Condor) 

D0 has started work on architecture and principal design of the “D0 Grid” job management. The principal 
components are the resource information collector and the request broker. D0 has analyzed the possibility 
of basing the initial job management architecture on Condor facilities, most notably, on Condor-G and 
Condor’s Match-Making Service (MMS). The D0 and Condor teams met at the University of Wisconsin to 
discuss how such an architecture can be accommodated.  

We have identified two areas where Condor has to be extended, these are: extension of Condor-G as to 
enable the determination of the target Gatekeeper by the MMS, and a “callout” capability in MMS to 
evaluate and externally executed function. Work is underway on the Condor side to implement these 
functionalities in a prototype. On D0 side, work continues with exploration of the D0 Condor-G testbed on 
job submission and monitoring. 

http://www.ppdg.net
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In the next quarter, we plan to test the above Condor extensions in the D0 testbed, as well as study how 
Condor can be useful for D0 job monitoring. 

2.3 CMS-MOP (CMS-Condor) 

The goal for this quarter was to get MOP running current CMS production activities on the US CMS Grid 
Testbed. Through collaboration between Fermilab and Wisconsin, and with help from the teams at all US 
CMS prototype Tier-2 sites, UCSD, Caltech, and U. Florida, the goal was met. 

 The efforts at Fermilab focused on updating MOP for Globus 2.0 and integrating with the current CMS 
production environment. James Amundson worked on the Globus 2.0 updates, including support for 
GridFTP. He also added explicit support for GDMP publishing operations. He also added various other 
convenient improvements, including the ability to remotely install the CMS software packages, DAR files. 
Greg Graham updated the CMS production software, IMPALA, to work well with MOP. Peter Couvares 
and Jame Amundson also contributed to this effort. GDMP installation and bug fixing was supplied by 
Shahzad Muzaffar. The Fermilab team worked closely with the Wisconsin team on the transition from 
James Amundson's lead to Peter Couvares's lead.  

Wisconsin focused on continuing collaboration with Fermilab and the US-CMS Testbed to design, develop, 
deploy, and test the IMPALA/MOP software and its many underlying components, including Globus, 
Condor-G, Condor, GDMP, BOSS, and the CMS application software.  Over the quarter, this effort 
consisted of considerable design and development work, and then transitioned into ongoing deployment 
and debugging on the actual testbed.  By the end of the quarter the MOP team successfully demonstrated 
distributed production of simulated CMS events using the CMKin and CMSim programs on the testbed. 

2.4 STAR-DDM (STAR-LBNL/SDM) 

The focus of STAR-DDM during this quarter was to attempt to use the HRM 3.0 software that was 
installed at BNL and NERSC in the previous quarter for STAR’s large-scale data replication needs.  The 
first step in this process was to transfer knowledge of how HRM works from the developers (SDM) to the 
users (STAR-LBNL).   This was completed in January along with a transition from the Globus 1.1.3 alpha 
version to the Globus 2.0 beta release.  In February STAR collaborators continued testing the performance 
of the HRM’s for data transfer.  The HRM’s themselves performed well – sourcing data out of HPSS at 
BNL via pftp to a cache disk at BNL, transferring it to a cache disk at NERSC via GridFTP, and finally 
sinking it back into HPSS at NERSC via hsi.  Unfortunately a problem with GridFTP (also seen in initial 
tests by the SDM group) resulted in reliability and bandwidth problems.  The problem was that GridFTP 
would “hang” after some number of successful transfers, and the larger the net transfer rate (through 
concurrent transfers) the sooner GridFTP would hang.  This rendered the performance of HRM/GridFTP 
too slow and/or too unreliable for STAR data transfer, and this was reported at the PPDG collaboration 
meeting in late February.  After extensive communication between the SDM group and Globus people the 
problem was reproduced and fixed by the Globus team.  The fix will be available as part of the official 
Globus 2.0 release which is expected in April 2002.  In the meantime work has begun on a “replica 
coordinator”  to run the HRM’s.  In its first version this code uses globusrun to query STAR’s mysql file 
catalog at BNL (behind the firewall) from NERSC.  Query results are transferred back to NERSC via 
GASS, formatted for use by the HRM at NERSC and the transfer can be initiated.  Work in the upcoming 
quarter will focus installing and testing Globus 2.0 when it is released, further development of the replica 
coordinator to automate data transfer and developing replica catalogs. 

2.5 JLAB-Replication (JLAB-SRB) 
Jefferson Lab and SRB are continuing to work toward defining a web services interface to a file replication 
system as part of a strategy to provide a common layer to multiple storage systems. The goal in the first 
year is to define and implement a common interface to replication services provided by SDSC's SRB 
software and Jefferson Lab's JASMine software.  

An important milestone will be the specification of the web services using Web Services Definition 
Language (WSDL). Specifying this WSDL document requires agreeing on  

http://www.ppdg.net
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• System decomposition into network objects (web services) 

• Functional decomposition into specific operations (function and argument names and semantics) 

Discussions of these topics were held at the Reliable Replication Workshop hosted at Jefferson Lab, and 
also at the Global Grid Forum 4 meeting in Toronto. These discussions have continued by email during this 
three month period, as both JLab and SRB have continued to develop prototype web services for their 
systems.  These prototyping efforts are helping to guide our formulation of the WSDL for replicated data 
grids.  

We have been looking at the issue of development of a WSDL services  interface that can run across both 
the JLab and SRB systems.  We  demonstrated WSDL interfaces at the Global Grid Forum meeting on Feb  
20.  Chip demonstrated a WSDL interface for JLab, and Arcot Rajasekar  demonstrated a WSDL interface 
for the SRB.  Since then we have  discussed the unification of the two WSDL interfaces.  The challenges  
as discussed at the GGF4 meeting are:  

• identification of which parameters are managed externally to the  WSDL call, which are passed as 
service calling arguments, and which  are determined dynamically within the server software. 

• asynchronous versus synchronous access 

• collection or community ID used to store data versus user-owned data 

• use of global file name versus local Site URL for referencing files 

• authentication mechanism 

We have worked on a joint description of the interface that would  create a representative WSDL service 
for data replication.  We  recognize that the publication of the Open Grid Services Architecture  will impact 
our attempt at defining a WSDL interface.  We also  recognize that an alternate interface may be under 
development within  the Globus community.  I believe that the most urgent architecture  consideration is 
the first point that was listed, namely the  development of an understanding of how much of the state 
information  will be managed by the grid software for each type of service. 

2.6 ATLAS distributed data manager, MAGDA (ATLAS-Globus) 

The principal goal of the Magda project for the period was the application of Magda in the ATLAS Data 
Challenges, supporting it in production, and feeding back experience into ongoing development. A 
production ready version of Magda was released in early December 2001, conforming to the original 
ATLAS Data Challenge 0 schedule. The DC schedule has seen modifications and delays since then, 
however. DC0 production is complete and all results have been successfully cataloged by Magda and made 
available to the community via Magda access and replication tools. The principal DC0 deliverable of a 
complete processing chain within one release remains incomplete at this date. Despite this, the 
Collaboration has moved forward with an aggressive plan to adhere to the DC1 schedule commencing in 
April to deploy and exercise distributed production on about 18 sites worldwide. Magda was accepted for 
use as the means of data replication and cataloging for this exercise. Wensheng Deng, since March 1 a full-
time PPDG (BNL) developer focusing on Magda, worked closely with the Data Challenge team to support 
this usage. First production is scheduled for May. 

DC1 ‘phase 0’ as the distributed production exercise is called provides us the opportunity to exercise the 
replication functions (as distinct from the cataloging functions) of Magda in large scale production for the 
first time. To this end, and also to satisfy the needs of small scale replication users below, the replication 
mechanisms were made ‘user accessible’ as opposed to ‘experts only’ by improving the information, 
documentation and task control available to users via the web interface. Step by step procedures accessible 
to end users were developed, tested and documented. The replication mechanism was also extended to 
more flexibly support disk to disk transfers (not involving mass stores) between sites. 

We also responded to a usage request from the liquid argon calorimeter group at BNL to use Magda for 
near real time management of bench test data acquired on dedicated DAQ systems and archived on the Tier 
1 mass store. This provided us with a new use case we proceeded to implement, involving a dynamically 
changing input data set (source location content changes continuously as new data files are acquired and 

http://www.ppdg.net
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registered) to be replicated. Magda was extended to support replication of such dynamic data sets in 
addition to static ones, and this usage is now under test. 

In light of the growing attention to web services, as a learning exercise on SOAP technology we 
implemented a SOAP testbed and explored its applicability for an implementation of Magda’s “SQL 
accelerator” by which batch database transactions are transmitted in bulk over the network and executed by 
a CGI-driven trigger (which would be replaced by SOAP). The technology fits the application well, but 
given other priorities we are not proceeding with a re-implementation at this time. 

In a January PPDG focus meeting on data management we presented the results of a review of GDMP’s 
appropriateness to use by Magda for publish/subscribe replication. We presented a ‘GDMP wish list’ which 
has been fully addressed in the forthcoming GDMP Version 3 release. Accordingly we plan to proceed with 
GDMP integration in Magda using V3, to provide a production-oriented publish/subscribe replication 
service in Magda. 

GDMP integration with Magda is a means by which ATLAS is planning to merge its US and EDG based 
grid activities. Magda’s application in the ATLAS Data Challenges attracted the interest of the ATLAS 
EDG team, and an agreement was reached to make an EDG person (a computer scientist working for Laura 
Perini at Milan) available to work on Magda and EDG/GDMP integration. The work is expected to begin in 
April. 

Magda usage in ATLAS continued to grow, with the cataloged data volume exceeding 10TB at the end of 
the period. Participants in the activity during the period were Wensheng Deng and Torre Wenaus (BNL). 
Alex Undrus provided database and infrastructure support and system administration. 

2.7 BaBar Database Replication (BaBar-SRB) 
Researchers from both the SRB team and BaBar participate in weekly collaboration meetings to discuss 
SRB implementation issues within the BaBar environment. A second prototype has been created that uses 
the SRB system to manage data access, with metadata stored in the BaBar Oracle database.  Recently we 
have been concentrating on the following two issues. 

1. Use of the PPDG PKI certificate within SRB for the BaBar project.  The SRB has supported the GSI 
authentication software since SRB version 1.1.7. (The latest version is SRB 1.1.8).  To use PPDG 
certificate(s), both the BaBar and SRB teams are going to build a GSI-enabled SRB server and client 
software for BaBar.  We will then test logins to the SRB at Stanford using PPDG certificate(s).  
Meanwhile, the SRB team is working with the SDSC security team so that SDSC's Certificate Authority 
will be able to accept PPDG certificate(s). 

2. Since BaBar is thinking of running multiple MCAT catalogs, there is now a need to federate multiple 
catalogs and provide a uniform name space across the multiple systems.  One approach is to use the Globus 
replica catalog.  A second approach is to use a SRB system as the replica catalog.  A third approach is to 
use the ability of the SRB system to create shadow links that support the registration of remote files into the 
MCAT catalog.   

By using shadow links, it is possible to minimize the number of certificates that must be interchanged 
between the institutions running the independent catalogs.  Each site only needs to honor the certificate 
under which the remote SRB environment operates.  Also, each community can impose its own access 
control lists, governing the permissible use of the data.  The community that owns the original data can set 
access controls on the SRB ID used by the second community.  The second community can set access 
controls for their users on the shadow link that they register.  This approach has been discussed with   Andy 
Hanushevsky. 

Within the BaBar experiment we are still slowly building the relational database that joins with the   Mcat.  
We had a number of problems (mainly because we did not initially manage to capture all the use-cases 
which required modifications to the schema). We will use the new Globus 2.0 libraries to build the GSI-
enabled Mcat server. Once that is complete we will try to test to see if we can access the Mcat from in2p3 
using the CNRS certificates (and similarly at in2p3 where they are also setting up an Mcat catalog). We are 
setting up an Mcat at in2p3 (initially just for testing) then we will need to create scripts that are capable of 
bulk-copying metadata information from SLAC to in2p3 and populating the Mcat at in2p3. 

http://www.ppdg.net
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3 Cross-cut Activities and Collaborations 

3.1 Certificate/Registration Authority 

The DOE Science Grid Certificate Authority (DOESG CA) has been operating since January 2002 and the 
PPDG project is operating a Registration Authority (RA) in conjunction with this CA.  The purpose of the 
CA is to issue X.509 certificates used for identifying people, computers and services carrying out 
transactions on the grid.  The role of the RA is for the initial identity check that the person requesting a 
certificate is really who they claim to be.  The PPDG RA performs this identity check step for people in the 
PPDG community.  A website with information about the operations of the PPDG RA is at 
http://www.ppdg.net/RA/ and contains links to the CA.  To date, about 60 certificates have been issued for 
people and machines via the PDPG RA. 

The policies and procedures by which the CA and RA operate are described in the Certificate Policy & 
Certification Practice Statement (CP/CPS).  The procedures of the PPDG RA are described in an appendix 
of the CP/CPS.  This appendix served as a template for the other RA’s operating in conjunction with this 
CA.  Each RA has a member on the Policy Management Authority (PMA) whose role is to decide on the 
policies and procedures of the CA, and contribute to writing the CP/CPS.  In general, the level of reliability 
of the certificates issued by the CA depend upon the procedures described in the CP/CPS and on how well 
the CA and RA operations adhere to those procedures.  The procedures used for this CA were chosen to be 
equivalent to those used for the CA’s operating in Europe and being used for the EU-DataGrid project.  
This equivalence of procedures (and numerous discussions) has led to the formal establishment of trust 
between the EU-DataGrid project and the PPDG project in that the grid testbeds of both projects will accept 
certificates issued the DOESG CA and the EDG CA’s. 

At this point in time, the issues surrounding the establishment and operations of a CA and RA for PPDG 
are resolved and the operation of the PPDG RA will continue until no longer needed.  It is likely that, in the 
long run, organizations like the host laboratories for the large HENP experiments will operate Registration 
Authorities that are integrated with other user registration procedures and it will no longer be necessary for 
a PPDG RA to operate for the purpose of issuing certificates to collaborators on those experiments. 

3.2 Joint PPDG, Griphyn iVDGL Monitoring Project 

3.2.1 Leadership 
Brian Tierney from LBNL volunteered to become the new co-lead (with Jennifer Schopf, ANL) for the 
group. Newly funded by Mary Anne Scott, Brian has been working in the field of monitoring and Grid 
computing for many years now, including as a lead for the performance effort in PPDG and the lead 
architect for the NetLogger work. 

3.2.2 Talks 

The first goal for this group was to define use cases for requirements gathering. We did this by first 
defining a template, and then by requesting use cases from the experimentalists involved in this effort. To 
date we have 19 of these covering a wide range of examples from testing a network for stability to 
evaluating the progress of an application.  Jennifer Schopf presented this work at the Internet2 End-to-End 
Performance Initiative Measurement Workshop in January 2002, which is available from http://www-
unix.mcs.anl.gov/~schopf/Talks/internet2_pgmon_2_2002.ppt. This work was also part of the talk she gave 
for the LCG kick-off meeting in March 2002, which is available from http://www-
unix.mcs.anl.gov/~schopf/Talks/info_services_lcg_3_2002.ppt. 

3.2.3 Requirements document 

Serious work started on developing a requirements document for grid-level monitoring issues. The current 
draft document is available at http://www-unix.mcs.anl.gov/~schopf/pg-
monitoring/ReqDoc/monitoring_requirments.v1.pdf. Both Ruth Pordes (FNAL) and John McGee (ISI) are 
currently working on this document, and we hope to have a final version prepared by May. 

http://www.ppdg.net
http://www.ppdg.net/RA/
http://www-unix.mcs.anl.gov/~schopf/Talks/internet2_pgmon_2_2002.ppt
http://www-unix.mcs.anl.gov/~schopf/Talks/info_services_lcg_3_2002.ppt
http://www-unix.mcs.anl.gov/~schopf/pg-monitoring/ReqDoc/monitoring_requirments.v1.pdf


  PPDG Status Report, Jan. – Mar.. 2002 

http://www.ppdg.net  11 

3.2.4 Meetings and Re-scoping 

This group met informally as part of the GriPhyN meeting in January, and were tasked by the VDT people 
tasked us with defining a set of sensors to be deployed in the various application testbeds as part of VDT. 
However, at the PPDG meeting in February it was realized that that goal was really one of fabric 
management, and work in that area was being done by many members of the PPDG monitoring community 
already, and what was needed was a better plan for how to interface these various fabric-level monitoring 
systems to a grid-level monitoring system, such as the Globus Monitoring and Discovery Service (MDS). A 
new version of the charter has been advertised to the group, and is posted online at http://www-
unix.mcs.anl.gov/~schopf/pg-monitoring/charter.html. 

This re-focusing will involve the use of the currently being defined unified schemas being developed by the 
Glue-Schema group (discussed below), the development of needed sensors or information providers to 
allow inter-operable deployment of this information, and a joint GIIS set-up for this group, which has 
already been taken care of by Dantong Yu, BNL. 

3.2.5 Glue Schema work 

In early March the JTB started a group to define, publish, and enable the use of common schemas for 
interoperability between the EU physics grid projects (focusing on EDG and DataTag) and the US physics 
Grid projects (focusing in on PPDG, GriPhyN and iVDGL). Brian and Jenny are coordinating this effort. 
The web page for this project is http://www.hicb.org/glue/glue-schema/schema.htm. This work is part of 
the Grid Laboratory Uniform Environment (GLUE) Phase I task (http://www.hicb.org/glue/GLUE-
v0.04.doc).  

This effort will provide a basis from which to understand short, medium and longer term needs and 
definitions, and will encourage coordinated progress, and increased communication between these groups. 
No one set of schemas are being adopted, rather a new, unified schema is being developed; with the goal of 
having schemas defined for use in LDAP, SQL and XML. 

The first step is to define common schemas to describe Compute Elements (CE), Storage Elements (SE), 
and Network Elements (NE), to be used by the MDS and R-GMA Grid Information Services.  The goal is 
to have common schemas defined, deployed, and tested in time for the EU DataGrid Testbed 2 release in 
September 2002. Common schemas for monitoring and notification events are being address by the Global 
Grid Forum DAMED working group, and will be addressed later by iVDGL and DataTag. Good progress 
is being made at defining a common schema for the "Compute Element" at this time. 

3.2.6 References 

Please note monitoring work for individual groups are discussed in other sections of this report. We 
maintain strong ties to the experiment application testbeds, especially through the efforts of Les Cotrell 
(BaBar), participation in the ATLAS and CMS testbed meetings, and the D0 work on MDS evaluation. The 
web page for the joint PPDG/GriPhyN/iVDGL project is located at http://www.mcs.anl.gov/~jms/pg-
monitoring/. 

3.3 Site Authentication, Authorization and Accounting 

The concept of grid computing and the models being developed by PPDG and the numerous other projects 
and activities are making good progress on middleware and software integration to enable the applications 
of physics experiments to take advantage of the grid computing model.  However, there has not been much 
involvement of the people administering and providing the computer security of the large computing 
facilities at DOE laboratories that are being used by the experiments, and will be comprising the major 
portion of the computing resources in the data grids for these experiments.  Since there are significant 
issues that need to be resolved about how the Grid Security Infrastructure (GSI) is interfaced to the site 
security already in place at DOE laboratories, PPDG started an effort in this area, called Site 
Authentication, Authorization and Accounting.   
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A proposal6 was submitted to DOE in March for $0.5M funding in FY2002 which will be used assist these 
efforts at the five laboratories BNL, FNAL, LBNL/NERSC, SLAC, TJNAF.  Details of the activities in this 
cross-cut project are described at http://www.ppdg.net/pa/ppdg-pa/siteaa/ and a mailing list7 with web 
archive is established to support communications for this effort.  In addition to the laboratories, there are 
participants in this effort from the Globus project to ensure effective coupling between the middleware 
developers and the site security administrators.  Contacts with the corresponding efforts in Europe in the 
DataTAG and EU-DataGrid projects has been established and some initial joint discussions were held at a 
meeting at ANL on April 26, 2002. 

3.4 Interactive Data Analysis Tools 

Most of the grid activity to date has been focused on large-scale production computing applications which 
are extremely important for the science missions but do not directly involve a large number of the 
physicists who are studying the science of the HENP experiments.  In order for the effort being applied to 
data grids to be most effective in enhancing the science and creativity of the scientists involved it is 
necessary to consider data grids from the point of view of the individual physicist carrying out data analysis 
for these experiments.  PPDG has just begun a cross-cut activity in this area with a charge to “interface and 
integrate interactive data analysis tools with the grid and to identify common components and services.”   

A mailing list8 and web pages (http://www.ppdg.net/pa/ppdg-pa/idat/) has been established.  The initial 
phase of work is to 

• identify appropriate individuals to participate in this area, within and from outside of PPDG 

• assemble a list of references to white papers, publications, tools and related activities 

• produce a white paper style requirements document as an initial view of a coherent approach to 
this topic 

• develop a roadmap for the future of this activity. 

The first two of these steps have taken place and the requirements document is now in the process of being 
outlined.  A workshop is being planned to bring  people together for concentrated discussions in mid June. 

3.5 Collaboration with IEPM, Network Performance Monitoring 

Contact: Les Cottrell, SLAC 

We have created a web site9 organized to provide easy access to all aspects of this project. Several new 
hosts have been added to those monitored by the Internet End-to-end Performance Monitoring – Bandwidth 
Project (IEPM-BW).  We have added  pages on documenting procedures for setting up new remote hosts. 
We added access from the IEPM-BW data to the PingER reporting web site10. 

We have built tools to facilitate and automate the infrastructure management. This includes downloading of 
code, gathering the remote configurations parameters (OS, cpu speed, code versions, file locations), 
verifying windows and streams are set correctly. To assist in auditing links that are having problems we put 
together a reporting tool to identify problems. We review this on a daily basis to identify where we need to 
focus effort to keep things running. As a result of this, we made several modifications to the measurement 
tools to improve robustness and recognize more failure modes.  

We have defined and added several new tools to the IEPM-BW suite, including: a simple forecasting tool; 
We have been working to install the Globus infrastructure at SLAC so we can add GridFTP to the IEPM-
BW tool suite. We have made some stand-alone measurements, but are still trying to resolve the certificates 

                                                        
6 http://www.ppdg.net/docs/PPDG-AAA-Proposal.pdf 
7 http://www.ppdg.net/mailman/listinfo/ppdg-siteaa 
8 http://www.ppdg.net/mailman/listinfo/ppdg-idat 
9 http://www-iepm.slac.stanford.edu/bw 
10 http://www-iepm.slac.stanford.edu/cgi-wrap/pingtable.pl?dataset=iperf 
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issues. We now have certificates for the DoE-SG and Globus and are working on enabling them. We 
developed tools to measure the throughputs passively using the Cisco NetFlow tools. This enables us to 
make forecasts for sites to which we are not making passive measurements, and also to compare and 
validate the active versus the passive measurements11.  

We have installed the latest Web100 instrumented TCP stack on two Linux 2.4 measurement hosts at 
SLAC. We are starting to use Web100 to understand the throughput performance. 

We have made public the IEPM-BW data and provided documentation on how to access it. The data has 
been requested by CAIDA, ANL, and the Network Weather Service (NWS). BNL are working on 
providing a more standard way to access the data. 

We have provided assistance to 3 major BaBar collaborator sites (RAL, IN2P3 & INFN/Rome) that were 
experiencing network problems. We documented the cases so multiple people could work on the problems 
and to share the information as an instructional tool. To assist others, including PPDG folks, in tackling 
network related problems we put together a web site of case studies related to poor network performance. 

We have made presentations on the new measurement infrastructure and results at several meetings 
including: the DARPA PI meeting in Washington (presentation), the SciDAC meeting in Washington 
(presentation); the Internet 2 End-to-end Performance Initiative working group at Tempe Arizona 
(presentation); the Global grid Forum in Toronto (presentation on QBSS); the Internet 2 HENP networking 
working group in Toronto (presentation on network measurement); the IEPM-PPDG collaboration meeting 
in Toronto (presentation); visiting DoE program manager  at SLAC (presentation on IEPM-BW, 
presentation on INCITE work); the International Committee on Future Accelerators Standing committee on 
Inter-regional Connectivity (ICFA/SCIC) at CERN (presentation); at the International Pure and Applied 
Mathematics (IPAM) workshop on Internet measurements at UCLA (presentation). 

We have had several meetings with various collaborators including 2 phone meetings with the PPDG 
monitoring group; 2 with the Internet 2 End to end Performance Initiative group; a face to face meeting at 
SLAC with the LBL team; a phone meeting with Rice; face to face meetings with member of the European 
DataGrid at CERN and Daresbury Lab; face to face meeting with the Rice/INCITE collaborators and the 
Delaware/Pathload/Pathrate collaborators. 

We submitted a paper to the IEEE on the high performance network measurement results and a second on 
the effects of compression on throughput to the Edinburgh Global grid Forum meeting in July. 

Jiri Navratil from the University of Prague joined the IEPM group, He will be working on 
evaluating/validating tools from other sites including Rice. U Delaware and LBL Doug Chang left; 
Yolanda Tsang, a PhD student from Rice visited SLAC for a month.  

We are in the process of porting the measurement tools to Linux from Solaris. We are also understanding 
Web100, deciding what parameters are useful to add to the IEPM-BW measurements, and whether and how 
Web100 can be used to assist application steering 

 We have two sites (FNAL and Trieste) that wish to port the monitoring and analysis tools to their site. We 
are working with the European DataGrid folks to coordinate our efforts. 

4 Single Collaborator Efforts and End to End Applications 

4.1 ATLAS 

4.1.1 US ATLAS Grid Testbed 

VDT 1.0 was deployed at testbed sites and the Tier 1 during the period. Testing is underway. Deployment 
of Magda at a fourth testbed site, UT Arlington, was completed. Magda is now operational at BNL, ANL, 
LBNL, Boston U, and UTA. 

                                                        
11 http://www.slac.stanford.edu/comp/net/bandwidth-tests/html/correlation_ACT_PAS.html 
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4.1.2 EDG Testbed Interface 

Through the work of Jerry Gieraltowski (ANL), ATLAS expanded its attention this quarter to establishing 
an effective ATLAS/PPDG conduit to the EDG working groups to provide feedback on the perceived 
functionality of the EDG Testbed.  Jerry acted as a "new user" of the Testbed to investigate how easy it is 
to use the functionalities provided by the Testbed.  Simple tests were run directly on the Testbed using 
CERN UI server logon with an INFN certificate.  Attempts to run the same set of tests with a valid DOE 
Science grid certificate have failed so far.  Attempts at running a set of simple Globus run tests between a 
server at ANL and the CE server in the CERN Testbed using the INFN certificate have not been successful 
so far.  Jerry is working closely with Ed May at ANL to construct an EDG UI server following EDG 
installation instructions.  Once complete (expected 4/12), it will be used to test interactions with the CERN 
Testbed and grid nodes in the US-ATLAS grid.  This will involve interactions between the EDG software 
release and the GriPhyN VDT software release. 

4.1.3 Monitoring 

Work continued on developing Linux farm monitoring through MDS. A prototype based on the existing 
local farm monitoring system at the US ATLAS Tier 1 was developed. It can monitor up to 600 nodes, and 
scalability will be improved in the future. Currently the system can answer limited questions which grid 
users might ask via MDS. Work is underway with Les Cottrell to import his IEPM monitoring data into 
MDS. The effort includes creating a MySQL database for the network monitoring data, translating the 
database schema to the OpenLDAP schema, and implementing the MDS information provider which maps 
the rows in the relational database to the OpenLDAP object classes.  Dantong Yu (BNL) carried out this 
activity. 

4.1.4 Distributed job management 

Distributed job management activity, carried on by Pavel Nevski (BNL), focused on completing the 
ATLAS Data Challenge-directed deployment of a job management infrastructure that integrates the use of 
distributed data management (Magda) and application metadata management tools. During the period the 
system operated in production for ATLAS Data Challenge 0 and is now being adapted and extended for use 
in Data Challenge 1 in the next quarter. Extensions include expanded use of Magda for distributed 
replication of simulation data, and integration of Virtual Data Catalog work (for automated creation of job 
specification files) being done by Sasha Vaniachine at ANL. In the next quarter we will begin growing this 
area as the principal ATLAS PPDG Year 2 focus area, as planned. We plan to begin by examining how we 
can incorporate usage of MOP. 

4.1.5 Data signature 

The preliminary design work on event data history performed during the last quarter fed into a major (off-
project) effort this quarter in refining the design of an experiment-independent HEP event data store based 
on a ‘hybrid’ approach in which event data objects are streamed to files while associated metadata is 
managed in a relational database. Event data history information was incorporated into the design of the 
hybrid store so as to support data signatures providing comprehensive descriptions and processing histories 
of all objects in the store. The design will accommodate the use of grid middleware components such as 
virtual data catalogs to manage job and data descriptions and histories. David Adams (BNL) led and carried 
out the bulk of this work with participation from V.Perevoztchikov, V.Fine, P.Nevski, T.Wenaus and 
others. We are now working to inject these efforts into the common project on persistency that is taking 
shape within the LHC Computing Grid Project. 

4.2 BaBar 

In addition to the BaBar Database Replication work described above there is effort in cooperation with EU 
DataGrid.  Andy Hanushevsky is collaborating with WP2 in the EU DataGrid on the Giggle Framework to 
be used for LHC and BaBar to federate various replica catalogs. He attended the 4th DataGrid Conference, 
March 4th through the 8th. During this time a new concept was developed for managing the Giggle Name 
Space, called "Bilateral Pass Filters".  A paper will be written describing the concept in the next quarter. 
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In addition, Steve Gowdy and Joseph Perl are participating in the newly formed PPDG activity on 
Interactive Data Analysis Tools (CS-11). 

4.3 CMS 

The CMS end-to-end application activities on developing, integrating, deploying and testing a distributed 
environment for CMS physics event simulation and reconstruction has been described in section 2.3. This 
effort has been using testbeds and prototype Tier-1 and Tier-2 facilities at Fermilab, UCSD, Caltech, 
U.Florida and U.Wisconsin at Madison. 

Also the work on file replication in collaboration with the European DataGrid project on GDMP has been 
described elsewhere. At Caltech a new project was started to investigate issues on consistency of 
replication of states. 

Ensuring consistent copying of data is something that cannot be ignored.  Data may be copied or re-
generated erroneously due to processor or network failing during the replication process, and different 
copies of data (especially meta-data) may become inconsistent due to receiving different sets of updates or 
receiving updates in different order. The proposed replication server maintains consistent replicated state in 
face of processor and network failures.  The concept itself was developed through earlier work on the RES. 
A first prototype of a replicated replica catalogue is close to being finished. As CMS gains experience in 
distributing its data over Tier-1 and Tier-2 sites, it is expected there will be other areas where consistent 
state services are required. 

Work on the Clarens remote analysis environment continued. The server side of Clarens was “Grid-
enabled” to allow authorization and authentication of clients using Grid certificates. It was also adapted to 
do optional SSL encryption of sessions. Per-session persistent data storage was added using an embedded 
database. Command line and GUI clients were adapted to make use of these changes and a ROOT-based 
command-line client development started. Concerning deployment of the Clarens data server, it is currently 
installed and being tested on the Caltech Tier-2 prototype, as well as on the US CMS testbed machine at 
Caltech. 

The software providing support for certificates for virtual organization (VO), based on a LDAP database, 
which had been developed at INFN in the context of the European DataGrid project was adapted for use 
with the DOE science grid certificate authority. The software was installed and tested on the Caltech US 
CMS testbed and will soon be deployed and used on the whole US CMS testbed.  

At Caltech work was performed to understand the requirements for replica catalog and on fault tolerance 
for grid-wide services. A file-based workload model was developed reflecting an Analysis workload on an 
LHC experiment grid system. 

To investigate possible approaches to serving data for physics analysis work was started on code that 
allows direct access to CMS physics data stored in an Objectivity database without having to use actual 
CMS specific libraries. With this code, an CMS database with reconstructed events can be viewed as an 
Analysis Object Database. Work on writing a web service based on this code is currently underway. Such a 
web service would allow access to physics event data from simple clients like web browsers. These clients 
will have access to event data at various levels of detail. 

This activity becomes now part of a larger work referred to as the “Caltech LHC Analysis Web Services” 
(CLAWS), a set of projects aimed to investigate distributed computing and analysis using new 
technologies. More information on CLAWS can be found in a recent presentation done at CERN CMS 
Week at this website:  

http://documents.cern.ch/cgi-bin/setlink?base=agenda&categ=a02368&id=a02368s5t2/transparencies 

The performance of “event serving” for distributed data analysis was investigated using a sample of 
180,000 "Tag" events, originally generated from CMS reconstructed data. These demonstrations include 
the "Bandwidth Greedy" distributed object collection analysis demonstrated at various places, most notably 
SC2001, and the COJAC Java3D CMS event and geometry viewer. The COJAC tool has two main 
components: an event reader/renderer and a geometry reader/renderer. The event reader fetches Tag events 
from an Objectivity database, and displays the particle tracks and jet cones. This code was modified so that 

http://www.ppdg.net
http://documents.cern.ch/cgi-bin/setlink?base=agenda&categ=a02368&id=a02368s5t2/transparencies


  PPDG Status Report, Jan. – Mar.. 2002 

http://www.ppdg.net  16 

network stress tests could be easily performed. The general idea is to fetch large numbers of Tag objects 
from a remote database in quick succession. This network stress test as part of COJAC is now in active use 
on the network connection between Brazil and the US research network. For this purpose, COJAC was 
installed at UERJ in Rio de Janeiro on a well-connected Linux machine. 

Initial prototypes of Web Services for physics analysis were investigated using the Microsoft .NET 
architecture and tools. The COJAC application was modified so that instead of fetching the Tag objects 
from a remote Objectivity database, it is now able to fetch Tag objects as binary-encoded SOAP messages 
from a .NET server running at CACR. This server, running .NET Enterprise Architect, was installed and 
configured with the latest versions of .NET server and SQLServer.  

A simple database table was populated with the Tag event data. Several simple Web Services were  
implemented in C# to return the requested data as an XML array of integers or as a serialized stream of 
bytes, which can then be de-serialized easily in clients like COJAC. The Query service allows an arbitrary 
SQL query to be run against the Tag database. These services can be examined, and used, at: 
http://baldrick.cacr.caltech.edu/TagServer/TagServices.asmx 

Work also continued on the development and tests for the monitoring framework. This was presented at the 
PPDG meeting in February (http://www.ppdg.net/mtgs/20feb02-toronto/il-ppdg_mon02_02.ppt). The GUI 
to control the configuration for large systems was improved. This was connected with a SOAP - web 
service able to export the configuration to clients or other services. GigaSpaces technologies were tested to 
provide a flexible mechanism for persistent data storage and selection of values based on attributes for the 
objects. Test of the SNMP base system on a very large farm (lxbatch at CERN with about 400 nodes) was 
successfully performed.  

A network services framework to evaluate the best replication path for a dynamic set of data reflectors on 
the WAN was developed.  The general idea is that each service registers with a set of lookup discovery 
services and subscribes to remote events generated by other services to notify when a configuration 
changes or measured parameters vary. It creates a monitoring thread for each possible partner and 
continuously monitors the current bandwidth to send UDP packets. A simple scheme based on the time to 
send short and long packets is used to evaluate the available bandwidth. These services are using a lease 
mechanism to interact with the lookup services and for the events subscription. In case a service does not 
run properly or has connectivity problems its lease expires and is removed from all the directories. This 
also generates an event and all the other partners are informed. If a significant change occurs (in 
configuration or in the measured values) it generates an event and informs all the other partners. 

In this way each unit has an up to date picture of the entire connectivity scheme and the effective 
bandwidth between different nodes.  Every service computes a global maximum flow to all the other nodes 
using a Dijkstra algorithm adapted for this type of problem. The optimization is done each time a new event 
is received in order to adapt itself dynamically. 

Another service was developed which offers a simple GUI to present the entire connectivity for all the 
services, the evaluated bandwidth between them and the best path for each node. The GUI service 
discovers all the running units, using the same lookup discovery units, and registers itself for all the remote 
events signaling a change. When the best graph path is requested for plotting, it contacts directly the unit 
involved using a proxy published by the services on its web server and gets the Dijkstra minimum path 
graph. 

Tests of these new services were successfully performed between CERN and Caltech. 

4.4 D0 

We have compiled many use cases to better understand the problem and needs for job submission. A 
technical overview of existing technology was compiled in an effort to gain a better understanding of the 
existing grid software and  architectures.   We are still coordinating manpower outside of PPDG, but have 
solid contributions from Imperial College, and promising indications from U. Texas Arlington.  Rod 
Walker at IC has worked to understand use of certificates, and contributed a great deal to the test bed and 
has a  CAS configured and running at IC.  UTA has been working on the definition of a job, and have 
produced many use cases to understand the types of  processing DAGs anticipated at Dzero. 
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In the  monitoring project  Sinisa worked on monitoring use cases for D0 Grid. He spent some time 
evaluating Globus MDS as possible part of the D0 Grid Monitoring and Information Service infrastructure, 
and contributed his findings to the D0 Grid Technology Review document. He also worked on the  
architecture proposal for the D0 Grid Monitoring and Information service. Participated in the PPDG 
Toronto workshop and presented a talk about status of the D0 Grid monitoring efforts, design requirements 
and possible architecture for the D0 Grid MIS. 

Gabriele Garzoglio introduced GridFTP as a transport protocol for SAM and tested the DOE CA for data 
transfers with Europe. Worked with Rod Walker  (Imperial College) and Alex Flinch (Lancater) for the 
tests. He is now setting up the test bed to experiment with job submission using the globus toolkit and 
CondorG. The understanding of the capabilities of these tools is fundamental to take the appropriate 
decisions when designing and setting up the architecture for remote job dispatch and SAM. The test bed 
has now three machines at Fermilab; one at Imperial College and, in the near future, UTA  

should join with a couple of machines. We've tested job submission from CondorG/GRAM to PBS and 
Condor; UTA may be able to provide an LSF test system in the near future. During the tests we've exposed 
a backward incompatibility between the DOE CA certificates and CondorG 6.3.1 and older. Those versions 
are linked with the old GSI libraries from the globus toolkit 1.1.4. CondorG 6.3.2, which is linked with GSI 
2.0, is the version to use with the DOE certificates (http://envisage.es.net/Docs/condorg.txt). He worked 
with Igor Terekhov, Rod Walker (IC), Jae Yu (UTA) and Tomasz  Wlodek (UTA), Doug Olson (LBL) and 
Michael Helm (LBL), Jaime Frey (Condor) in this endeavor.  

Igor and Gabriele are working with the Condor Team, in order to use the Negotiator (which is part of 
Condor) as the Match Making Service for the DZero Brokering Service. We have agreed on a set of needed 
features, which should be available in CondorG shortly. A draft of the complete DZero Job and Data 
Handling architecture can be found at http://www-d0.fnal.gov/computing/grid/ linked from "Architecture 
(information flow)". 

Gabriele worked with John Weigand (Fermilab) and Lee Lueking on the analysis of the load to the Oracle 
server due to the sam activities of February. This work is published as the PPDG document #14 and was 
provided to Koen Holtman to on which to base some LHC database transaction rate projections. The 
document can be obtained from the link "Database Server Oracle Activity Statistics" at 
http://d0db.fnal.gov/sam/plots-and-stats.html. 

Gabriele and  Dane Skow (Fermilab) worked on a draft about SAM/PPDG and Security. We agreed on the 
basic scheme for authentication/authorization and now we are preparing the draft. The same scheme 
received also input from Igor Terekhov and Rod Walker. We have recently started implementing a 
prototype of such architecture. 

Lee Lueking is  working with the networking group at Fermilab to get resources in place to begin running 
the suite developed and used by IEPM to monitor network performance for Dzero collaborating sites. At 
Fermilab,  Frank Nagy has put up a Linux machine to operate in the DMZ with complete access to the 
outside network. This is a dual 1 GHz node with Gbit  Ethernet, and getting help from Les Cottrell and 
Connie Logg (SLAC) to deploy the software is underway. Mark Sosebee at UTA will be the first volunteer 
to get their site up in Arlington for monitoring, and will act as Dzero liaison to work with additional sites. 
Nearly 2 dozen sites have expressed interest so far, and more will certainly join as the effort develops.  We 
have already begun an initiative to deploy and systematically test large scale data movement to and from 
these remote sites by having sam station installations at each. This has been quite successful, although our 
monitoring tools are still being developed to understand the significance and patterns of this traffic.  

A serial interface for Root to work with  SAM was developed.  Gabriele worked with the Root team, in 
particular Philippe Canel to do this. It has been tested and integrated into the Dzero code base and is being 
used by some physicists for their root data analysis. 

4.5 JLab 

Jefferson Lab has continued to test the use of web services in developing and deploying production data 
grid services. All previous work using raw XML services has now been converted to industry standard 
SOAP web services, and sufficient services have been completed to begin production testing. 
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Three web services, one background client, and one user interface client are now ready for testing: 1) a 
Replica Catalog, 2) a Storage Resource Manager, 3) a File Transfer Service, 4) a File Transfer Spider, and 
5) a Grid File Manager user interface.  The interfaces for the 3 web services are described using the 
standard Web Services Description Language (wsdl) at  http://lqcd.jlab.org/wsdl/.  These interfaces 
represent a first version of these web services, and will be iterated with others within PPDG and the wider 
grid community, hopefully resulting in community standard interfaces (see section 2.5). 

In addition, the existing disk and silo management software used at Jefferson Lab, JASMine, is in the 
process of being converted to a SOAP server. Jefferson Lab is thus working with two versions of SOAP 
SRM’s: one adhering closely to the PPDG SRM 1.0 specification (JASMine), and one incorporating 
extended features (servlet based). The servlet based SRM primarily supports grid access to user managed 
disk space, and does not include cache and silo management capabilities, and will provide those services by 
calling the JASMine SRM (thus acting as a proxy).  

The servlet SRM supports the features defined in the PPDG document, but includes additional features 
needed or desired to support the two client programs (spider and GUI).  The most notable extensions 
include a (multi-level) list capability to support a graphical grid file manager, and translation between 
SURLs (Site URL) and local path names. A configuration option allows a user’s home directory to be 
exported to the grid (accessible only to him), with standard X.509 authentication and mapping to restrict 
access. 

The servlet SRM supports multi-protocol TURL (Transfer URL) negotiation. Jefferson Lab has already 
integrated (as a demonstration exercise) http, ftp, https, and jparss (java parallel secure stream), and will 
soon undertake to integrate gridftp. 

A separate File Transfer Service (which may eventually be absorbed into the SRM service) supports 
persistent, queued 3rd party file transfers.  It negotiates with the remote SRM for a transfer protocol, and 
forks the appropriate file transfer client. Protocols can be marked as read-only (pull) in the configuration 
file. 

The Grid File Manager version 0.2 provides a rich and user-friendly web interface for users to manage their 
files on the data grid nodes (SRMs). This application uses the grid web services via SOAP over https. It is a 
pure java application, and can be deployed and launched from a web browser by SUN’s Java Web Start 
tool. This allows us to support desktop clients without having to pre-install any grid software, and software 
updates are automatic.  For file transfers between a grid node and the user’s desktop it currently supports 
jparss, and will soon be upgraded to multi-protocol capabilities. 

During this period we have also designed and built a Replica Catalog web service that is consistent with the 
functionality discussed within PPDG.  This application features an SQL database backend that collects and 
stores information about data available across the grid and has been tested with datasets as large as 1 
million files.  

As a client to the above services, we have implemented a Transfer Spider that will monitor a specified 
directory and initiate file transfers and replica registration when new files are created. The first version of 
the spider runs as a special user which allows it to make entries in the Replica Catalog on behalf of other 
users, so that no user proxies are needed (like an administrator within the Replica Catalog). This allows us 
to support non-grid enabled batch jobs which simply deposit their output files into the appropriate, 
watched, directory. 

In addition to these two java client applications, we have also implemented browser access to the replica 
catalog and data grid node web services through translating servlets. These servlets can be demonstrated by 
starting from http://www.jlab.org/hpc/datagrid/. 

These products are being tested at Jefferson Lab and will soon be deployed to MIT for extended testing by 
a small number of users. The first test will be a production run of a few hundred batch jobs at MIT, with 
resulting data files automatically registered in the Replica Catalog and replicated to Jefferson Lab.  
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4.6 STAR 

A major event for STAR/PPDG this quarter was the hire of Gabriele Carcassi, funded 70% by PPDG. 
Gabriele started at BNL on March 25 and has since then mainly investigated Globus and MySQL 
integration with the aim of steering the STAR database replication using GRID ftp and authentication. 
Eventually this will be integrated with the STAR file/replica catalog. The rough action plan is: 

1. Create a (java based) DB access GUI which provides and centralizes DB management, for a start 
mainly as required by STAR DBs. This will also allow for consistency checks with the replica. 

2. Trigger replication using (1.) 

3. Provide an interface to the analysis code, e.g. for the decision which mirror to use. 

4. Fully integrate MySQL and Globus authentication. 

Dantong Yu and Jerome Lauret have planned and purchased a new star grid-node with Gigabit Ethernet 
and an overall more powerful server architecture: 

• 2 x PIII 1.4 GHz 

• 1 GB memory, experimenting with MXT 

• 2 x 70 GB SCSI local storage, to be used as HRM buffer (avoid NFS dependence) 

• Gigabit Ethernet 

The node is currently being configured by Dantong. Pending some issues of incompleteness of Globus 2.0 
(official release, missing replica catalog) the new node is expected to be online well in time for us to profit 
from the BNL/ESNET upgrade to OC12. This is expected to be completed within, at most, four months 
from now.  

Further tests where performed of the BNL/PDSF transfer using HRM. A hardware (now Cisco PIX 535) 
and software (OS v6.x) upgrade of the BNL perimeter firewall removed the problem of limited (to 64 
kByte) buffer-sizes. The same upgrade will soon be finished for the BNL/RCF firewall, pending an RCF-
NFS problem. Preliminary tests show that we can now reach a peak transfer rate of 90 Mbit/s and, since we 
are sharing the bandwidth with entire BNL, are thus limited by the current OC3 connection. These tests 
where done using Globus 2.0beta, including GRID-FTP. 

The stargrid01 node at BNL and the grid (HRM) machine at PDSF both now accept the DOE and EDG (we 
have French collaborators) certificates and also hold a DOE host-certificate. 

Eric Hjorts main activity during this quarter has been learning to use SRM's to transfer data from BNL to 
LBL.  The SRM's themselves work well, however the achievable bandwidth is only a few MB/s (compared 
to 8-10 MB/s using bbftp).  This is a result of two problems:  first, a bug in gridFTP, and second, problems 
with pftp at RCF.  The gridFTP bug has been fixed by the Globus people and we are awaiting an official 
release.  The pftp problem at RCF has not been fixed but people there are aware of the problem.  An 
interface to the STAR file catalog is being developed.  Other PPDG-related activities include getting a 
DOE Science Grid certificate and making it work for data transfer, teaching a user to do file transfers with 
HRMs and developing scripts to get data from disk at RCF instead of from HPSS. 

4.7 ANL – Globus 

4.7.1 Coordination 

As part of an on-going effort for more effective coordination within the Globus project with our 
collaborators, Jennifer Schopf has taken over the roll of coordinating with in PPDG. She will continue to be 
assisted in this by Ian Foster, Bill Allcock and Mike Wilde, and by other technology leads of the Globus 
Project. 
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4.7.2 Assessment 

Members of the Globus team, in order to assess how best their efforts could aid the PPDG experiments, 
defined the following table of interactions. The following matrix shows two things: which Grid 
technologies we believe the current experiments are using (a $ for using the Globus solution for the 
technology, a @ for a different solution), and how applicable we think each technology is to the 
experiments’ requirements (a 1 indicating definitely applicable, 2 – probably applicable, 3 – less applicable 
or still under development) 

 

 CMS ATLAS JLAB* STAR* BaBaR* D0* 
GSI $ 1 $ 1  1 $ 1 $ 1 $ (only  

w/gridftp) 
1 

GridFTP $ 2 $ 1  1 $ 1 $ 1 $ 2 
Reliable File 
Transfer 

 2+  2+  2+  2+  2   

Comm. Auth 
Service 

 3 
(gridftp) 

 3 
(gridftp) 

       CAS 
API 

GRAM (job 
submission) 

$ 1 $ 1 @ 1 @ 1 @ 1 @ 1 

Rep Cat/ Rep 
Manager 

$ 3 $ 1 @        

Rep Loc. Svc  3  3 @ 2  2  2   
MDS $ 3 $ 2  2     ? 3 
Monitoring  3+ $ 3+  3+  3+ @ 2  3 

* - Experiment is in production today 

 

Using this assessment of current status we identified several deployment goals. 

1. Use of GSI and GridFTP across all experiments. 
There had been a successful adoption of GSI and GridFTP across all of the experiments (except 
JLAB), thereby meeting one of our primary goals. For these two technology focuses, ongoing 
support of the adoption of the ESNet CA/RA has continued under the guidance of Von Welch.  In 
addition, plans for a full evaluation of the GridFTP performance are planned for Summer 2002. 

2. Use of full toolkit by ATLAS and CMS. 
We continue to participate in the planning and deployment of the ATLAS and CMS testbeds 
participating in both telecons and metings. GRAM is currently in use by both experiments. MDS 
(and the associated monitoring infrastructure) are being used by ATLAS, and its use in the CMS 
testbed is planned, with an on-going evaluation of the need for information providers for specific 
sensor data. Both experiments are using the replica catalog infrastructure through GDMP. 

3. Support for Globus Toolkit software all experiments 
We continue to provide support for the use of the Globus Toolkit to all of the experiments 
associated with PPDG. 

4.7.3 Planned alpha-deployments with experiments 

We have also identified the following, more focused development and deployment plans 

1. RFT 
Work continued on the development of the prototype Reliable File Transfer Service. This service 
is currently being tested within Globus. We plan to have an alpha-version based on the OGSA 
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infrastructure available to the PPDG community in July 2002. Detailed information is available at 
http://www-unix.mcs.anl.gov/~madduri/RFT.html 

2. CAS for CMS 
There was an Alpha release of the Community Authorization Service (CAS) enabled GridFTP 
server. CAS allows resource providers to specify course-grained access control policies in terms of 
communities as a whole, delegating fine-grained access control policy management to the 
community itself. Resource providers maintain ultimate authority over their resources. Additional 
information on CAS can be found at http://www.globus.org/Security/CAS/.  
Initial discussions with CMS (Rick Cavanaugh) have taken place, and they are currently working 
on an alpha-deployment with Von Welch. 

3. RLS 
Work continued on the prototype of the Replica Location Service (RLS), a distributed service for 
maintaining mappings between logical file names and physical file locations. Functional testing by 
both the Globus group and EDG WP2 took place, and we believe this will be ready for an outside 
experiment to alpha test in late April, 2002. Additional information is available at 
http://www.isi.edu/~annc/RLS.html. 

4. MDS Information providers 
We are currently in discussion with members of the CMS testbed and from BaBar in order to 
extend the range of information providers supplied with the Globus Monitoring and Discovery 
Service (MDS). This is related to our on-going efforts with the joint PPDG/GriPhyN/iVDGL 
monitoring project, detailed in that section. 

4.7.4 Talks and Publications 

We conducted two in-depth Developers and Administrators tutorials. The tutorials were a tremendous 
success with over 150 attendees in Edinburgh, Scotland and over 200 at Argonne National Laboratory in 
Chicago, IL.  The tutorials covered all aspects of software development with the Globus Toolkit including 
presentation, code walk-throughs, and demonstrations.  The Argonne tutorials were recorded and are being 
indexed for streaming playback over the web. 

4.8 NERSC – SDM 

People involved: Junmin Gu, Alex Sim, Alex Romosan, Arie Shoshani 

There were 3 activities during the last quarter that we can report progress on:  

1) Installation and testing of HRM at BNL and NERSC/PDSF 

This activity involved installation of HRM and associated software in two locations: BNL and 
NERSC/PDSF.  This installation required extensive coordination with system people at both locations.  The 
installation included DRM, TRM, and HRM-CLI (the client interface program to HRM), as well as the 
latest version of the Globus Toolkit gt2-beta1. 

We used the HRM installation to perform several tests.  By plotting the log information generated by HRM, 
we managed to discover a bug in the Globus-URL-Copy module.  This was further followed up with one of 
the Globus developers, and the problem was fixed.  This fix is now included in the newly released Globus 
Toolkit gt2-beta2.  These tests and a representative plot can be seen in slides 29-31 of the presentation: 

http://sdm.lbl.gov/srm/documents/02.02.srm.joint.design/index.htm. 

 

2) Stress testing and enhancements to the DRM and the HRM 

We conducted extensive stress testing during this period for both DRM and TRM.  Several bugs were 
discovered and fixed.  In addition, several previously known bugs were fixed, including core dump with 
heavy memory usage, deadlocks, and memory leaks.   We believe that these products are quite robust at 
this time.  We will verify this in the future with continuous use of the DRM and HRM. 
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Several new features were added to DRM during this period as well.   Event logs were added, and transfer 
rates are now measured.  These are used to provide time_to_service estimates.  This feature is used 
currently by the GridFTP-HRM capability described in the next task.  Another feature added is “flexible 
file size”.  This feature permits the requested for either getting or putting a file into DRM without the file 
size specified.  This requires the DRM to allocate space dynamically, a feature that is quite complex to 
accommodate, since the size of the transfer has to be dynamically monitored.  Finally, a “state_recovery” 
capability was added.  This capability makes sure that the state of DRM is captured on disk, so that in case 
that DRM crashes or is stopped, it will recover to the same state when restarted. 

 

3) Developing a new GridFTP-HRM capability 

This is a new task that was initiated this quarter.  Its goal is to allow regular GridFTP to get/put files into 
HPSS through the use of HRM.  Since HRM is designed to interface to HPSS, having gridFTP use it means 
that GridFTP does not have to be implemented on HPSS.  The idea is to modify the GridFTP server 
daemon, so that when requests arrive it invokes HRM.  HRM then communicates with HPSS to perform the 
request (either get or put), and then let the FTP daemon continue to process the file transfer.  In the case of 
a “get”, the HRM allocates space on its disk, requests the file to be transferred into its disk from HPSS, and 
then provides the disk address to the FTP daemon so it can transfer to file to the requester.  In case of a 
“put” the HRM also allocates space to its disk, then lets the FTP daemon write the file to the allocated 
space, and schedules the file to be transferred to HPSS. 

During this quarter, we developed the infrastructure to allow the standard GridFTP tools (globus-url-copy) 
to interface to the LBNL HRM (DRM+TRM) in a transparent manner.  This interface (called hrmFTP) 
consists of a multi-threaded daemon, which talks to a patched version of the GridFTP server (based on 
globus_gsi-wuftpd-0.6) via shared memory, and translates the ftp commands (STOR (store), RETR 
(retrieve), SIZE (size)) to appropriate requests to HRM using CORBA.  Each thread of the hrmFTP 
daemon talks to one instance of the ftpd daemon (with each instance of the ftp daemon corresponding to 
one remote connection).   We have tested the hrmFTP using the HPSS facility at NERSC in a simulated 
multi-user environment (multiple simultaneous requests for storing and retrieving files).  During the next 
quarter, this capability will undergo extensive testing, and is expected to be released. 

In addition to the above task the following presentation were prepared and delivered.  Arie Shoshani 
participated in the Grid Forum meeting, and presented at talk at the Data Management Working Group 
session on “Storage Resource Management (SRM) and GridFTP: how do they interact?”  This talk 
described the considerations and design for the third task described above: developing a new GridFTP-
HRM capability.  This presentation can be found at: 
http://sdm.lbl.gov/srm/documents/02.02.srm.joint.design/index.htm.   Arie also participated in the PPDG 
meeting that followed the Grid Forum meeting, and gave a talk on the joint design of SRM representing the 
results of a coordinated effort to standardize the SRM interface in PPDG as well as in the EDG.  This 
presentation is available at:  http://sdm.lbl.gov/srm/documents/02.02.srm.joint.design/index.htm. 

4.9 SDSC – SRB 

The activities at the San Diego Supercomputer Center in support of the PPDG have focused on  

- BaBar support 

- Derived data product support 

- web services interface 

- demos of web services 

- description of data grids 

- interactions with Chip Watson on service definition 
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4.9.1 Support for derived data products 

It is possible to create collections of the output files that are created by applications that analyze 
experimental data.  The derived data products can be characterized and stored with metadata that allows 
their discovery.  We used the Virtual Data Language developed by the Globus team to describe the creation 
of derived data products.  We built a parser for VDL files, stored the results in the MCAT catalog, and then 
supported general queries against the VDL parameters and file names. 

We developed a prototype in Perl to extract metadata from VDL files and then use SRB data mining tools 
to save the VDL files as datasets into any remote storage place running SRB and to save the extracted 
metadata into the MCAT catalog.  Then we used mySRB (a SRB web interface) and other command-line 
tools to search the VDL files based on job information such as application name , input parameters and 
output file names. 

A corresponding web service to mine a VDL file and its metadata was developed based on this Perl 
program.  A comparison of the SRB VDL metadata mining using MCAT with the similar technology 
developed by the Globus team is under investigation. 

4.9.2 Description of data grids 

A comparison of seven data grids has been made to understand the key features needed to support access to 
remote data.  The comparison included the Storage Resource Broker (SRB) data grid from the San Diego 
Supercomputer Center, the European DataGrid replication environment (based upon GDMP, a project in 
common between the European DataGrid and the Particle Physics Data Grid, and augmented with an 
additional product of the European DataGrid for storing and retrieving meta-data in relational databases 
called Spitfire and other components), the Scientific Data Management (SDM) data grid from Pacific 
Northwest National Laboratory, the Globus toolkit, the Sequential Access using Metadata (SAM) data grid 
from Fermi National Accelerator Laboratory, the Magda data management system from Brookhaven 
National Laboratory, and the JASMine data grid from Jefferson National Laboratory. 

Key features that were used by the majority of the data grids included: use of a logical name space to build 
global identifiers, hierarchical organization of the logical name space, addition of attributes to the logical 
name space for grid parameters, federated client server architecture, use of GSI authentication, etc.  The 
report has been used by each of the participating sites to gain an understanding of the common features, and 
is promoting the development of additional common features. 

4.9.3 Web service definition 

The grid comparison was extended to derive a set of common capabilities or operations that were supported 
by the seven data grids.  In turn, these common operations were compared to the SRM interface that is 
being implemented by Chip Watson.  While both approaches are resulting in web service interface 
definitions, there remain some differences in the approaches.  What must be resolved next are access to 
community versus user-owned data, asynchronous staged access versus synchronous access, server initiated 
versus client initiated data transfers, specification of the name space on which the operations are done 
(either global name space, replica catalog name space, SRM logical name space, physical file names), and 
set of permissible operations on files in the name space. 

Demonstrations of the SRB WSDL interface were given at the Global Grid Forum. 

4.10 . Wisconsin – Condor 

During this time, Wisconsin assumed primary development responsibility for the MOP software system, 
after the departure of James Amundson at Fermilab. 

Wisconsin coordinated with the GriPhyN Virtual Data Toolkit (VDT) developers and used a prototype 
VDT version as the base software deployment on the US-CMS Testbed. 

Wisconsin also collaborated with the EDG WP1 project team to discuss PPDG and EDG architectures, 
coordinate development activities, and try to ensure future compatibility.  
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Wisconsin continued to explore distributed error-propagation and reporting issues, presented a talk at 
January's PPDG focus group meeting at JLab, and prepared a draft paper on the topic. 

Wisconsin continued its participation on the HENP InterGrid Joint Technical Board. 

There was also work on the Hawkeye system12 which is being used to monitor the US/CMS testbed. 

 

 

5 Appendix 

5.1 List of participants 

TEAM Name  F Current Role                              CS 1 2 3 4 5 6 7 8 9 10 

Globus/ANL Ian Foster Y 
Globus Team Lead, GriPhyN PI, 
iVDGL,  GriPhyN      x x    

  Mike Wilde Y GriPhyN coordinator     x x     

  Jenny Schopf Y GriPhyN collaborator   x        

  Willliam Alcock Y       x     

ATLAS  Torre Wenaus N ATLAS Team Lead.  x   x      

 L. Price  N Liaison to HICB, HICB Chair           

  D. Malon N            

  A. Vaniachine Y            

  E. May N      x     x 

  Rich Baker  N            

  Alex Undrus  Y            

  Dave Adams  Y            

  Wengshen Deng              

 G. Gieraltowski Y         x  x 

  Dantong Yu Y Monitoring   x        

STAR  M. Messer N STAR Team Lead           

  Eric Hjort Y     x x      

CMS Lothar Bauerdick N 
CMS Team Lead. GriPhyN 
collaborator           

 Harvey Newman N 
PPDG PI. GriPhyN collaborator,  
Co-PI iVDGL           

  Julian Bunn N 
CMS Tier 2 manager, GriPhyN & 
iVDGL collaborator           

  Tokako Hickey Y 
CS-8:Robust Job Scheduling, 
GriPhyN collaborator        x   

  
Conrad 
Steenberg Y 

CS-8:Analysis Tools, GriPhyN 
collaborator        x   

  Koen Holtman N GriPhyN collaborator           

                                                        
12 http://www.cs.wisc.edu/condor/hawkeye/ 
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  Iosif Legrand N CS-8:Monitoring Tools        x   

  Vladimir Litvin N GriPhyN collaborator x x         

 Jim Amundson Y   x         

 
Shazhad 
Muzzafar Y      x      

 James Branson  N CMS Tier 2 manager           

 Ian Fisk N 
CMS Level 2 CAS manager, iVDGL 
liaison           

Coordination Ruth Pordes Y PPDG coordinator       x    

  Doug Olson Y PPDG coordinator    x   x  x  

D0 Lee Leuking N D0 Team Lead  x x        

  Igor Terekhov Y  x X x        

  Sinisa Veseli Y    X        

  
Gabriele 
Garzoglio Y       X     

HRM/LBNL Arie Shoshani  y 
SRM Team Lead. GriPhyN 
collaborator    X       

  Alex Sim  Y     X       

  JunminGu Y     X       

 Alex Romosan Y     x       

SRB/UCSD Reagan Moore Y 
SRB Team Lead. GriPhyN 
collaborator     X  X x   

  Bing Zhu Y CS-8: Web Services     x   X   

SLAC Richard Mount N PPDG PI, BaBar Team Lead           

  Robert Cowles N          X  

  
Andrew 
Hanushevsky Y      x X     

  Adil Hassan Y      x X     

  Les Cottrell N IEPM Liaison   X        

JLAB William Watson  Y JLAB Team Lead    x x x  x   

 Ian Bird N     X       

 Andy Kowalski N     X       

  Bryan Hess Y CS-8:Web Services    x    X   

  Ying Chen Y CS-8: Web Services    X x   x   

 Walt Akers Y CS-8, Web Services     x   x   

Condor/U.Wisc
onsin Miron Livny Y 

PPDG PI, PPDG Coordinator. 
GriPhyN collaborator x x x x  x  x   

  Paul Barford Y    X        

  Peter Couvares Y  X x         

 

Rajesh 
Rajamani N   x      X   
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5.2 Appendix - PPDG Meetings 

Monday, January 7, 2002, (times are US Pacific zone) 

  7 a.m. - 8:30 
a.m. 

HICB JTB Phone Con 

  1 p.m. - 3 p.m. 
Replication Focus teleconference 

Thursday, January 10, 2002, (times are US Pacific zone) 

  9 a.m. - 5:30 
p.m. 

Robust Replication Focus Meeting, JLAB 

URL: http://www.ppdg.net/mtgs/10jan-02/agenda.htm 

Monday, January 14, 2002, (times are US Pacific zone) 

  1 p.m. - 3 p.m. 
Replication Focus teleconference 

Monday, January 21, 2002, (times are US Pacific zone) 

  1 p.m. - 3 p.m. 
Replication Focus teleconference 

Wednesday, January 23, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG steering committee 

URL: http://www.ppdg.net/mtgs/Jan23-02.htm 

Thursday, January 24, 2002, (times are US Pacific zone) 

  2:30 p.m. - 4 
p.m. 

PPDG-GriPhyN-iVDGL Joint Monitoring Working Group 

URL: http://www-unix.mcs.anl.gov/~schopf/pg-monitoring/ 

Wednesday, January 30, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020130/default.htm 

Monday, February 4, 2002, (times are US Pacific zone) 

  7 a.m. - 8:30 
a.m. 

HICB JTB Phone Con 

Wednesday, February 6, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020206/default.htm 

Thursday, February 7, 2002, (times are US Pacific zone) 

http://www.ppdg.net
http://www.ppdg.net/mtgs/10jan-02/agenda.htm
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  12:30 p.m. - 2 
p.m. 

PPDG-GriPhyN-iVDGL Joint Monitoring Working Group 

URL: http://www-unix.mcs.anl.gov/~schopf/pg-monitoring/ 

Wednesday, February 13, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020213/default.htm 

Wednesday, February 20, 2002, (times are US Pacific zone) 

  12 p.m. - 8 
p.m. 

Collaboration meeting, Toronto 

URL: http://www.ppdg.net/mtgs/20feb02-toronto/agenda.htm 

Thursday, February 21, 2002, (times are US Pacific zone) 

  All Day Collaboration meeting, Toronto 

URL: http://www.ppdg.net/mtgs/20feb02-toronto/agenda.htm 

Wednesday, February 27, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG steering meeting 

Thursday, February 28, 2002, (times are US Pacific zone) 

  10 a.m. - 12 
p.m. 

PPDG Site-AA discussion 

Monday, March 4, 2002, (times are US Pacific zone) 

  7 a.m. - 8:30 
a.m. 

HICB JTB Phone Con 

Wednesday, March 6, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020306/default.htm 

Thursday, March 7, 2002, (times are US Pacific zone) 

  2:30 p.m. - 4 
p.m. 

PPDG-GriPhyN-iVDGL Joint Monitoring Working Group 

URL: http://www-unix.mcs.anl.gov/~schopf/pg-monitoring/ 

Wednesday, March 20, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG Steering Committee meeting 

URL: http://www.ppdg.net/mtgs/Mar20-02.htm 

Thursday, March 21, 2002, (times are US Pacific zone) 
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  2:30 p.m. - 4 
p.m. 

PPDG-GriPhyN-iVDGL Joint Monitoring Working Group 

URL: http://www-unix.mcs.anl.gov/~schopf/pg-monitoring/ 

Monday, April 1, 2002, (times are US Pacific zone) 

  7 a.m. - 8:30 
a.m. 

HICB JTB Phone Con 

Wednesday, April 10, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020410/default.htm 

Wednesday, April 17, 2002, (times are US Pacific zone) 

  12:30 p.m. - 
2:30 p.m. 

PPDG weekly phone meeting 

URL: http://www.ppdg.net/mtgs/phone/020417/default.htm 

Thursday, April 18, 2002, (times are US Pacific zone) 

  4 p.m. - 5 p.m. 
PPDG IDAT Wshop pre-meeting call 

Friday, April 26, 2002, (times are US Pacific zone) 

  All Day PPDG SiteAAA meeting, ANL 

URL: http://www.ppdg.net/mtgs/26apr-02-siteaa/agenda.htm 
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